

### Preconstruction Status July 21

List No.	County	Project ID	Short Description	Improvement Type	Project Manager Office	Project Manager Name	Project Sponsor	Design Consultant Name	FY PE	FY ROW	FY CST	MPO	Next Milestone
1	Liberty	522570-	SR 38 CONNECTOR FROM SR38/US 84 TO SR 119	Construction of New Roads	Program Delivery	Blocker, Brent	GDOT	Moreland Altobelli Associates, Inc.	Auth	2021	2024	HAMPO	FFPR
2	Liberty	0013750	SR 119 @ TAYLORS CREEK - BRIDGE REPLACEMENT	Bridge Replacement with No Added Capacity	Program Delivery	Boswell, Kassandra	GDOT	GDOT D5 Design Office	Auth	Auth	2022	HAMPO	Anticipate Dec Let
3	Liberty	0016567	CR 171/LEWIS FRASIER RD @ PEACOCK CREEK	Bridge Replacement with No Added Capacity	Program Delivery	Mcmullin, Recheal	GDOT	GDOT D5 Design Office	Auth	2024		HAMPO	Concept Development
4	Liberty	0017697	SR 38/US 84 FM CS971/FLOWERS DRIVE TO CS 502/PATRIOTS TRAIL	Safety Improvements	Program Delivery	Duncan, Whitney	GDOT	Atkins Global	Auth	2023		HAMPO	Task Order for Concept

### ACTIVE CONSTRUCTION PROJECTS JULY 21

	PROJECT #	COUNTY	DESCRIPTION	CONTRACTOR	Letting (GDOT /Local)	DATE LET	% Complete	ORIGINAL CONTRACT AMOUNT	Anticipated Completion Date
	0011730	Liberty	SR /US 84 @ CR 73 /Old Sunbury Road	East Coast Asphalt, LLC	GDOT	2/19/2021		\$ 3,471,471.26	Winter 22