

Preconstruction Status November 21

List No.	County	Project ID	Short Description	Improvement Type	Project Manager Name	Project Sponsor	Design Consultant Name	FY PE	FY ROW	FY CST	Next Milestone
1	Liberty	522570-	SR 38 CONNECTOR FROM SR38/US 84 TO SR 119	Construction of New Roads	Blocker, Brent	GDOT	Moreland Altobelli Associates, Inc.	Auth	2021	2024	FFPR
2	Liberty	0013750	SR 119 @ TAYLORS CREEK - BRIDGE REPLACEMENT	Bridge Replacement with No Added Capacity	Boswell, Kassandra	GDOT	GDOT D5 Design Office	Auth	Auth	2022	Anticipate Dec Let
3	Liberty	0016567	CR 171/LEWIS FRASIER RD @ PEACOCK CREEK	Bridge Replacement with No Added Capacity	Mcmullin, Recheal	GDOT	GDOT D5 Design Office	Auth	2024		Concept Approval
4	Liberty	0017697	SR 38/US 84 FM CS971/FLOWERS DRIVE TO CS 502/PATRIOTS TRAIL	Safety Improvements	Duncan, Whitney	GDOT	Atkins Global	Auth			Task Order for Concept

ACTIVE CONSTRUCTION PROJECTS NOVEMBER 21

	PROJECT #	COUNTY	DESCRIPTION	CONTRACTOR	Letting (GDOT /Local)	DATE LET	% Complete	ORIGINAL CONTRACT AMOUNT	Anticipated Completion Date
	0011730	Liberty	SR /US 84 @ CR 73 /Old Sunbury Road	East Coast Asphalt, LLC	GDOT	2/19/2021		\$ 3,471,471.26	Winter 22
	17728	Liberty	Signing, Pavemetn marking upgrades, shoulder rehab on various CRs	East Coast Asphalt, LLC	GDOT	9/17/2021		\$ 737,694.95	