



# Hinesville Area Metropolitan Planning Organization

100 Main Street, Suite 7520 Hinesville, Georgia 31313  
Phone: 912-408-2030 Fax: 888-320-8007

Chairman Donald Lovette, Policy Committee Chair

Jeff Ricketson, AICP, Director

## AGENDA

### Hinesville Area Metropolitan Planning Organization Technical Coordinating Committee (TCC) **On-line Only due to COVID-19 Assembly Restrictions** **November 18, 2021 @ 9:00 AM**

1. Call to Order and Introductions
2. Approval of July 8, 2021 Meeting Minutes
3. Status Updates
  - a. Project Status Reports
  - b. Transit Updates
  - c. Transportation Public Comment Log
  - d. HAMPO Administrative Updates
    - Upcoming Election of Officers
    - EG Miles Pkwy Special PL Study Update
    - September GAMPO Special PL Funds Review Committee Update
    - New GDOT and FHWA Leadership – Informational
4. New Business
  - a. Draft FY 2023 UPWP (Action: Release for 30-day comment period)
  - b. FY 2023 FTA 5303 Grant Application (Action: Approval)
  - c. Transit Performance Measures Compliance
    - 2045 MTP Admin Mod #2 (Action: Adoption)
    - FY 2021 – 2024 TIP Admin Mod #1 (Action: Adoption)
  - d. HAMPO 2022 Committee Meeting Calendar (Action: Approval)
5. Other Business
  - a. Agency Updates
6. Public Comments
7. Schedule
  - a. Next regularly scheduled meeting: January 13, 2022
8. Adjourn

**Please join in via our Zoom meeting at:**

<https://rsandh.zoom.us/j/95291723510?pwd=VTV2MoJZdnA4MUR6QnpVWkFaTFFaQT09>

Meeting ID: 952 9172 3510

Password: 123456

Dial 1-312-626-6799



# Hinesville Area Metropolitan Planning Organization

100 Main Street, Suite 7520 Hinesville, Georgia 31313  
Phone: 912-408-2030 Fax: 888-320-8007

Chairman Donald Lovette, Policy Committee Chair

Jeff Ricketson, AICP, Director

## HAMPO TCC MINUTES: July 8, 2021

The Technical Coordinating Committee (TCC) on Transportation met via Zoom conference call 9:00 AM on July 8, 2021.

### 1) CALL TO ORDER:

- Kenny Howard, Vice-Chair, called the meeting to order and noted a quorum was **not** present.

**INTRODUCTIONS:** Jeff Ricketson announced each person participating.

**Members Present:** Jeff Ricketson, Ned Green, Kenny Howard, Paul Simonton, Emma Frost, Troy Pittman, Katie Proctor, Ben Morrow, David Thompson

**Members Absent:** Joey Brown, Kyle Wemett, Mayor Thomas Hines, Mayor Richard Strickland, Ryan Walker, Robert Parker, Mayor Harris, Ron Tolley, Mayor Paul Hawkins, Mayor Larry Baker, Trent Long, Franklin Perry

**Non-Voting Members Present:** Karen Randolph, Ann-Marie Day, Cole Mullis, Christy Lovett, Ryan Arnold

**Non-Voting Members Absent:** Robert Buckley, Don Masisak, and John Lyles.

**Participating:** Mark Wilkes

**Staff Present:** Rachel Hatcher, Kelly Wiggins, Justin Dammons, Ian Newman, Butch McDuffie,

**Public:** None.

### 2) APPROVAL OF MINUTES:

No quorum present.

### 3) OLD BUSINESS:

- a) GDOT: Project Status Reports: Katie Proctor:

SR 38 Connector from SR/US 84 to SR 119 has completed its LND advertisement yesterday and the next milestone is FFPR.

SR 119 at Taylors Creek-Bridge replacement is 100% complete with final plans and working through a utility issue with the base. Katie stated this project is the same status as last month.

CR 171/Lewis Frasier Rd @ Peacock Creek bridge replacement project has completed survey and started concept development. Katie stated this project is the same status as last month.

Sr 38/US 84/Flowers Drive to Patriots Trail Median project. A task order has been issued for concept.

**Active:**

SR38/US 84 at CR73/Old Sunbury Road let on February 19<sup>th</sup>. The contract has been awarded. Anticipated completion by 11/22. Paul Simonton asked if East Coast was awarded the job in March, and he understood there was a pre-con meeting on 5-21-21 and he was not included and wants to be sure to be the next meeting. No utilities have been moved yet. Troy Pitman stated that no actual date for starting construction has been set but he would follow up and let Paul Simonton know the details.

**b) Liberty Transit:**

Rachel stated that the three new buses are currently in service. The preliminary design phase of the second infrastructure project is ongoing. Rachel included photos of the bus stops that have been completed and the stops that are ongoing. The deadline for completion was June 30, 2021. Rachel went over the list of the sites that were included in the improvement project. Ryan Arnold stated that the projects are materially complete. Some grassing and punch list items must be completed before closeout. Since the first date of completion the CARES ACT Funds have been extended until December 2021. When these are complete, we will start a new list of projects. Rachel stated that paratransit ridership decreased in June but increased from May ridership. Rt. 1 and Rt. 3 increased ridership in April but decreased in June. However, that is typical for the summer months. Total trips increased from May 2020 to May 2021 by 30 percent.

**c) Transportation Comment Log:**

**New comments:** None.

**d) HAMPO Administrative Updates:**

**E.G. Miles Pkwy Special PL Study Update:** RFP draft was completed and circulated for sub-committee concurrence. Awaiting funding contract from GDOT. The schedule will be revised once we have contract in hand. Kenny Howard asked Rachel to explain the difference between levels priority 1 and priority 2. Rachel stated that the priority 1 corridor is experiencing a higher level of development, so it requires modeling future traffic levels. Kenny stated that on priority 2 the City releases the lighting is an issue along that corridor. The intersection at Pineland Avenue repeatedly comes up in conversation as a safety issue. The city is looking at installing lighting on E.G. Miles and Veterans Pkwy along Sharon Street. Kenny stated there is another section just down the road that would require a meeting coordinating efforts in this area with Joey Brown as well. Kenny stated that he must bring up priority 1 at Deal Street intersection.

**FY 2022 UPWP TIP Administrative Modification # 1:** On June 1, 2021, GDOT Office of Planning requested an administrative modification be made to the FY 2022 Unified Planning Work Program. The administrative modification revises the funding total of the Freight Planning task under the System Planning element for the FY 2022 UPWP Budget Summary table. The updated document has been posted to the MPO website.

**GAMPO Special PL Funding Application:** Next rounds of GAMPO Special PL funding applications are due in September 2021 and March 2022. Funding is planning only and cannot be used for PE, ROW, UTL or CST phases of projects. The Funding is 80% federal and 20% Local with no minimum or maximum award size. Projects must be reflected in the HAMPO UPWP. Proposed projects must go through two cycles of MPO meetings prior to submittal. Proposed projects must support the HAMPO MTP. Rachel stated that this is the time to start thinking of your ideas and needs for transportation study and analysis.

**Meeting Format Assessment and Strategies:** HAMPO staff is assessing how member organizations are currently meeting and if revised meeting structure plans are in place. Meeting strategies will be established and presented to the Policy Committee at their August meeting. Jeff stated that he would like to advocate for a combined meeting of virtual and in person. The LCPC Governing Board met a couple of weeks ago and approved our budget.

#### **4) NEW BUSINESS:**

- a) **FY 2023 UPWP – Call for Areas of Emphasis:** Call for areas of emphasis. We ask for items from within the framework of the MPO. What we are obliged to do and where we can really focus our efforts for the next fiscal year. In July we seek area MPO feedback on annual goals, areas of emphasis. Analyzing and include in report in September and then release for public comment. Rachel went over the FY 2021 highlights and the FY 2022 Areas of Emphasis. Rachel stated that the FY 2023 Areas of Emphasis is for dialog purposes and will take comments via email and will be sending out emails for comment. The areas within our work program are considered the following phases: Administration, Public Involvement, Data Collection, System Planning, Transit Planning and Unfunded Special Studies (GAMPO candidates).

- 5) **OTHER BUSINESS:** Kenny expressed how important the freight plan is as well as the US 84 safety median project. We need to move the freight projects along, especially the Hinesville Bypass. Traffic is nearly impossible in Hinesville. I do not know how we incorporate this into our area of emphasis, but it needs to be there.

- 6) **PUBLIC COMMENTS:** None.

- 7) **SCHEDULE:** The next regularly scheduled TCC meeting is scheduled for September 9, 2021. County wide retreat is scheduled on the same date so the members will be polled for another date.

#### **8) ADJOURN:**

- Kenny Howard called the meeting adjourned.

#### **APPROVED:**

---

Joey Brown, Chair

ATTEST:


---

Jeff Ricketson

# Hinesville Area Metropolitan Planning Organization

**Technical Coordinating Committee (TCC)  
November 18, 2021 @ 9:00 A.M.**





# **AGENDA**

## **Hinesville Area Metropolitan Planning Organization Technical Coordinating Committee (TCC)**

### **On-line Only due to COVID-19 Assembly Restrictions**

### **November 18, 2021 @ 9:00 AM**

1. Call to Order and Introductions
2. Approval of July 8, 2021 Meeting Minutes
3. Status Updates
  - a. Project Status Reports
  - b. Transit Updates
  - c. Transportation Public Comment Log
  - d. HAMPO Administrative Updates
    - Upcoming Election of Officers
    - EG Miles Pkwy Special PL Study Update
    - September GAMPO Special PL Funds Review Committee Update
    - New GDOT and FHWA Leadership – Informational
4. New Business
  - a. Draft FY 2023 UPWP (Action: Release for 30-day comment period)
  - b. FY 2023 FTA 5303 Grant Application (Action: Approval)
  - c. Transit Performance Measures Compliance
    - 2045 MTP Admin Mod #2 (Action: Adoption)
    - FY 2021 – 2024 TIP Admin Mod #1 (Action: Adoption)
  - d. HAMPO 2022 Committee Meeting Calendar (Action: Approval)
5. Other Business
  - a. Agency Updates
6. Public Comments
7. Schedule
  - a. Next regularly scheduled meeting: January 13, 2022
8. Adjourn

**Please join in via our Zoom meeting at:**

<https://rsandh.zoom.us/j/95291723510?pwd=VTV2MoJZdnA4MUR6QnpVWkFaTFFaQT09>

Meeting ID: 952 9172 3510

Password: 123456

Dial 1-312-626-6799



## 2. Approval of Minutes

Motion to Approve the TCC Minutes of:

July 8, 2021



# 3. Status Updates

## a. Project Status Updates

### Preconstruction Status November 21

List No.	County	Project ID	Short Description	Improvement Type	Project Manager Name	Project Sponsor	Design Consultant Name	FY PE	FY ROW	FY CST	Next Milestone
1	Liberty	522570-	SR 38 CONNECTOR FROM SR38/US 84 TO SR 119	Construction of New Roads	Blocker, Brent	GDOT	Moreland Altobelli Associates, Inc.	Auth	2021	2024	FFPR
2	Liberty	0013750	SR 119 @ TAYLORS CREEK - BRIDGE REPLACEMENT	Bridge Replacement with No Added Capacity	Boswell, Kassandra	GDOT	GDOT D5 Design Office	Auth	Auth	2022	Anticipate Dec Let
3	Liberty	0016567	CR 171/LEWIS FRASIER RD @ PEACOCK CREEK	Bridge Replacement with No Added Capacity	Mcmullin, Recheal	GDOT	GDOT D5 Design Office	Auth	2024		Concept Approval
4	Liberty	0017697	SR 38/US 84 FM CS971/FLOWERS DRIVE TO CS 502/PATRIOTS TRAIL	Safety Improvements	Duncan, Whitney	GDOT	Atkins Global	Auth			Task Order for Concept

### ACTIVE CONSTRUCTION PROJECTS NOVEMBER 21

PROJECT #	COUNTY	DESCRIPTION	CONTRACTOR	Letting (GDOT /Local)	DATE LET	% Complete	ORIGINAL CONTRACT AMOUNT	Anticipated Completion Date
0011730	Liberty	SR /US 84 @ CR 73 /Old Sunbury Road	East Coast Asphalt, LLC	GDOT	2/19/2021		\$ 3,471,471.26	Winter 22
17728	Liberty	Signing, Pavemetn marking upgrades, shoulder rehab on various CRs	East Coast Asphalt, LLC	GDOT	9/17/2021		\$ 737,694.95	

# 3. Status Updates

## c. Transportation Public Comment Log

### New Public Comments:

- No new public comments received.

# 3. Status Updates

## d. Administrative Updates

- Upcoming Election of Officers

TCC BYLAWS:ARTICLE IV

Officers and Organization

- 1) The Technical Coordinating Committee shall select a Chairperson and Vice-Chairperson from among its members. Such selection shall be by a majority vote.
- 2) In the absence of both the Chairperson and the Vice-Chairperson, the members present for the meeting shall designate, by majority vote, a member to temporarily assume the responsibilities of the Chairpersons for the purpose of conducting the official business of the Committee.
- 3) Selection of the Chairperson and Vice-Chairperson shall take place on the first meeting of the calendar year at which there is a majority of voting members present.
- 4) The term of Chairperson and Vice-Chairperson shall be for the calendar year.
- 5) Officers may succeed themselves with no limitation to the number of terms, except that such term will not continue in the event an officer becomes ineligible to be a member of the Policy Committee.

### 3. Status Updates

#### d. Administrative Updates

- EG Miles Pkwy Special PL Study Update
  - 4 Proposals were received and are currently under review

### 3. Status Updates

#### d. Administrative Updates

- September GAMPO Special PL Funds Review Committee Update

- On September 27, 2021, the Georgia Association of MPOs held their Fall 2021 Meeting.
- Highlights from the meeting include:
  - **Georgia Freight & Logistic Plan Update**



**Georgia's Freight & Logistics Plan: Background**



**First adopted in 2012**

- Developed with special inclusion of private-sector stakeholders

**Federally-required update every five years**

- Revised in 2017 to maintain federal FAST-Act compliance

# 3. Status Updates

## d. Administrative Updates

- September GAMPO Special PL Funds Review Committee Update



## Georgia Freight & Logistics Plan: Recommendations

Major projects supporting freight & logistics movement

		2012-2020	2021-2030	2031-2040	2041-2050
Marine Port Improvements	Deepen Savannah Harbor	●			
	Develop Jasper Port		●		
Rail Improvements	Line Haul Expansion	●	●	●	●
	Intermodal and Carload Terminal Expansion	●	●	●	●
	Increase Weight Limits and Vertical Clearances	●	●		
Interstate Interchange Improvements	I-285 @ I-75 North (Improvement via MMIP)		●		
	I-285 @ I-85 North (Improvement via MMIP)	●			
	I-285 @ I-20 West	●			
	I-285 @ I-20 East		●		
	I-75 @ I-16 in Macon	●			
	I-95 @ I-16 in Savannah	●			
	I-95 @ SR 21 in Savannah (Diverging Diamond)	●			
Long-Haul Highway Corridor Improvements	I-85 between Atlanta Metro and South Carolina	●	●		
	I-75 between Atlanta Metro and Macon metro			●	
	I-85 between Atlanta Metro and Alabama				●
	I-20 between Atlanta Metro and Alabama				●
Highway Bypasses	Chattanooga Metro Bypass (Identified in TDOT's I-75 Corridor Study)		●		
	Macon-LaGrange – U.S. 27			●	
Rural and Smaller Urban Highway Corridor Improvements	Complete 4-laning U.S. 84	●			
	4-laning SR 133 from Albany to Valdosta		●		
	4-laning U.S. 441 fro I-85 to I-16		●		
	Safety Improvements (Interstate median cable barriers)	●			
Air Cargo Improvements	Additional Air Cargo Warehouse at Atlanta Airport	●			
	Extend Runway at Southwest Georgia Airport in Albany	●			

omas



### 3. Status Updates

#### d. Administrative Updates

- September GAMPO Special PL Funds Review Committee Update



#### Continued Growth at Georgia's Ports



In 2020, Georgia ranked as **top exporting state** for the first time

- **Georgia manufacturing exports grew 30+%** in past 10 years
  - Top export commodities from Brunswick & Savannah:  
Food, forest products, cotton, kaolin clay, automotive equipment & chemicals
- Port of Savannah recently named the **#1 U.S. port for export tonnage**
  - Also **#1 for agricultural exports**

24

Thomas






### 3. Status Updates

#### d. Administrative Updates

- September GAMPO Special PL Funds Review Committee Update






### 3. Status Updates

#### d. Administrative Updates


- September GAMPO Special PL Funds Review Committee Update



### 3. Status Updates

#### d. Administrative Updates

- September GAMPO Special PL Funds Review Committee Update



# 3. Status Updates

## d. Administrative Updates

- September GAMPO Special PL Funds Review Committee Update
  - Statewide Air Cargo Study



## Study Objectives

- Review existing air cargo activity
- Forecast future activity
- Identify facility needs and develop cost estimates



### 3. Status Updates

#### d. Administrative Updates

- September GAMPO Special PL Funds Review Committee Update

#### Status Reports for Active GAMPO Contracts

##### Existing Planning Status Updates

##### DARTS

Freight and Bike Ped – Out for bid

##### Brunswick

Bay Street Corridor Study Adopted

Special PL MLK Altama Bike Route Study (Bids opened 9/28)

##### Hinesville

EG Miles – 4 proposals received and under review

Contract anticipated 11/1

##### CORE

SR 21 Access Management – NTP March 2021

SR 307 Corridor Study – NTP March 22, 2021



### 3. Status Updates

#### d. Administrative Updates

- September GAMPO Special PL Funds Review Committee Update
  - Fall 2021 GAMPO Proposals

<i>Tennessee Street Corridor Special Study – CB-MPO</i>	\$160,000 Federal	\$40,000 Local
<i>Hahira area traffic Studies Parts 1 &amp; 2 – VLMPO</i>	\$160,000 Federal	\$40,000 Local
<i>Freight Transportation Plan Update – CORE</i>	\$240,000 Federal	\$60,000 Local
<i>Urban Flooding Dynamic Modeling Tools - CORE</i>	\$120,000 Federal	\$30,000 Local
<i>Interchange Feasibility Study – CB-MPO</i>	\$160,000 Federal	\$40,000 Local
<i>MACORTS 2050 Metropolitan Transportation Plan Development – MACORTS</i>	\$280,000 Federal	\$70,000 Local



### 3. Status Updates

#### d. Administrative Updates

- September GAMPO Special PL Funds Review Committee Update
  - Next GAMPO Meeting will be in March 2022



### 3. Status Updates

#### d. Administrative Updates

- New GDOT and FHWA Leadership
  - Phillip Peevy is the new GDOT Intermodal contact
  - Ann-Marie Day is the Acting Planning Team Leader for the Georgia Division of FHWA
  - Olivia Lewis is the new interim Division Office Planner

## 4. New Business

### a. Draft FY 2023 UPWP (Action: Release for 30 Day Comment)

- ▶ **MPO planning priorities and work efforts**
  - Planning activities
  - Expected costs
  - One-year timeframe
- ▶ **Compliant with federally prescribed activities with GDOT oversight**
- ▶ **Fiscally constrained by federal, state, and local funding from July 1 – June 30**
- ▶ **Updated Annually**



**FY 2023**

Unified Planning Work Program



Hainesville Area Metropolitan Planning Organization  
Liberty Consolidated Planning Commission  
Adopted: TBD



## 4. New Business

### a. Draft FY 2023 UPWP (Action: Release for 30 Day Comment)

- FY 2023 Budgets have been released
  - Builds on FY 2021 values
  - 5303 supplementary funding is anticipated
- Areas of Emphasis:
  - Freight Planning
  - Community Outreach
  - Multi-year Planning Schedule
  - Equity Analysis

DRAFT FY 2023 Federal Planning Funds (Highway PL)				
Highway Work Elements	FHWA - Fed (80%)	State -GDOT (0%)	Local (20%)	Subtotal PL Funds
<b>1. ADMINISTRATION</b>				
1.1 Program Coordination	14,600.00	0.00	3,650.00	18,250.00
1.2 Operations, Admin.	19,200.00	0.00	4,800.00	24,000.00
1.3 Training/ Employee Education	1,600.00	0.00	400.00	2,000.00
1.4 Equipment and Supplies	0.00	0.00	0.00	0.00
1.5 Contracts/Grants	4,800.00	0.00	1,200.00	6,000.00
1.6 Unified Planning Work Program	6,400.00	0.00	1,600.00	8,000.00
<b>Subtotal Task 1</b>	<b>46,600.00</b>	<b>0.00</b>	<b>11,650.00</b>	<b>58,250.00</b>
<b>2. PUBLIC INVOLVEMENT</b>				
2.1 Community Outreach/Education	7,000.00	0.00	1,750.00	8,750.00
2.2 Environmental Justice/ Title VI	6,400.00	0.00	1,600.00	8,000.00
2.3 Participation Plan	5,805.25	0.00	1,451.75	7,257.00
<b>Subtotal Task 2</b>	<b>19,205.25</b>	<b>0.00</b>	<b>4,801.75</b>	<b>24,007.00</b>
<b>3. DATA COLLECTION</b>				
3.1 Socio-Economic Data	800.00	0.00	200.00	1,000.00
3.2 Land Use Monitoring	8,000.00	0.00	2,000.00	10,000.00
3.4 Transportation Surveys, Models, and Analysis	1,600.00	0.00	400.00	2,000.00
3.5 System Monitoring	2,400.00	0.00	600.00	3,000.00
<b>Subtotal Task 3</b>	<b>12,800.00</b>	<b>0.00</b>	<b>3,200.00</b>	<b>16,000.00</b>
<b>4. SYSTEM PLANNING</b>				
4.5 Bike/Ped	4,000.00	0.00	1,000.00	5,000.00
4.7 GIS Development and Applications	6,200.00	0.00	1,550.00	7,750.00
4.10 Freight Planning	6,400.00	0.00	1,600.00	8,000.00
4.11 Metropolitan Transportation Plan	800.00	0.00	200.00	1,000.00
4.12 Transportation Improvement Plan	1,200.00	0.00	300.00	1,500.00
<b>Subtotal Task 4</b>	<b>18,600.00</b>	<b>0.00</b>	<b>4,650.00</b>	<b>23,250.00</b>
<b>Total Federal Planning Funds (PL)</b>	<b>97,205.25</b>	<b>0.00</b>	<b>24,301.75</b>	<b>121,507.00</b>
<b>FY 2023 Section 5303 Transit Planning Funds</b>				
Transit Planning Work Elements - Task 5	FTA - Federal (80%)	State -GDOT (10%)	Local (10%)	Subtotal Transit Funds
5.1 (44.21.00) Program Support & Admin.	17,041.00	2,130.13	2,130.13	21,301.25
5.2 (44.23.01) Long Range Trans. Planning - Sys. Level	25,600.00	3,200.00	3,200.00	32,000.00
5.3 (44.24.00) Short Range Transportation Planning	4,000.00	500.00	500.00	5,000.00
5.4 (44.25.00) Transportation Improvement Program	1,600.00	200.00	200.00	2,000.00
5.5 (44.27.00) Other Activities				
<b>Total Section 5303 Transit Planning Funds</b>	<b>48,241.00</b>	<b>6,030.13</b>	<b>6,030.13</b>	<b>60,301.25</b>
<b>TOTAL ALL SOURCES</b>	<b>\$145,446.25</b>	<b>\$6,030.13</b>	<b>\$30,331.88</b>	<b>\$181,808.25</b>

## 4. New Business

### a. Draft FY 2023 UPWP (Action: Release for 30 Day Comment)

	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
INITIATE PLAN DEVELOPMENT												
SEEK MPO COMMITTEE FEEDBACK ON ANNUAL GOALS AND AREAS OF EMPHASIS												
STAFF DEVELOPS DRAFT REPORT INCORPORATING COMMITTEE FEEDBACK												
MPO REVIEWS DRAFT AND RELEASES FOR AGENCY REVIEW AND PUBLIC COMMENT												
30 DAY COMMENT PERIOD												
STAFF REVIEWS COMMENTS AND MODIFIES UPWP												
FINAL UPWP REVIEWED BY CAC/TCC AND RECOMMENDED TO HAMPO PC												
UPWP ADOPTED BY HAMPO PC AND AUTHORIZING RESOLUTION SIGNED												
FINAL DOCUMENT TRANSMITTED TO GDOT AND FHWA FOR CONCURRENCE												

Note: Schedule represents the typical HAMPO process and is subject to modification



## 4. New Business

### a. Draft FY 2023 UPWP (Action: Release for 30 Day Comment)

#### **Previous Actions:**

Staff solicited feedback from committee members regarding areas of emphasis for the FY.

#### **Suggested Motion:**

Motion to recommend that the Policy Committee release the Draft FY 2023 UPWP for 30 Day Public Comment Period.

## 4. New Business

### b. FY 2023 FTA 5303 Grant Application (Action:Approval)

- HAMPO annual formula funding includes both PL and 5303 funds
- Staff has finalized and submitted FY 2023 5303 Application including the following Activity Line Items:
  - Administration
  - Short Range Planning
  - Long Range Planning
  - TIP

FY 2023 FTA 5303 Planning Funding				
Source	Federal Share	GDOT Share	Local Share	Total
FTA 5303 Planning	\$ 48,241.00	\$6,030.13	\$6,030.13	\$60,301.25



## 4. New Business

### b. FY 2023 FTA 5303 Grant Application (Action:Approval)

#### Recommended Action/Suggested Motion:

- Recommend to Policy Committee approval of FY 2023 5303 Application Resolution and authorize Policy Committee Chair to fully execute the grant funding application.

## 4. New Business

### c. Transit Performance Measures Compliance

GDOT's Safety Performance Targets are used to help improve data, foster transparency and accountability, and allow safety progress to be tracked at the national and state level

They measure if a state has met, or made significant progress, in meeting the performance targets

GDOT developed Recommended Performance Targets

- Uses unweighted rolling five-year average
- Available data sources include Fatality Analysis Reporting System (FARS) and Georgia Electronic Accident Reporting System (GEARS)

Include the following:

- Number of fatalities
- Rate of fatalities per 100 million vehicles miles traveled (VMT)
- Number of serious injuries
- Rate of serious injuries per 100 million VMT
- Number of non-motorized fatalities and number of non-motorized serious injuries

## 4. New Business

### c. Transit Performance Measures Compliance

#### Calendar Year 2022 Targets:

- **Number of Fatalities 1,671.0** - To maintain the 5-year moving average traffic fatalities under the projected 1,698 (2018-2022) 5-year average by December 2022
- **Number of Serious Injuries 8,443.0** -To maintain the 5-year moving average serious traffic injuries under the projected 24,094 (2018-2022) 5-year average by December 2022
- **Fatality Rate 1.21** - To maintain the 5-year moving average traffic fatalities per 100 million vehicle miles traveled under the projected 1.23 (2018-2022) 5-year average by December 2022
- **Serious Injury Rate 4.610** - To reduce the 5-year moving average serious traffic injuries for every 100 million vehicle miles traveled under the projected 4.422 (2018-2022) 5-year average by December 2022
- **Total Number of Non-Motorized Fatalities and Serious Injuries 793.0** - To maintain the 5-year moving average non-motorized fatalities and serious injuries under the projected 686.5 (2018-2022) 5-year average by December 2022

## 4. New Business

### c. Transit Performance Measures Compliance

- HAMPO 2045 Metropolitan Transportation Plan Admin Mod #2 to include 2022 Safety Performance Measures
- HAMPO 2021 – 2024 Transportation Improvement Program Admin Mod #1 to include 2022 Safety Performance Measures

#### **Suggested Motion:**

- Motion to recommend to Policy Committee adopt by resolution the calendar year 2022 Safety Performance Management Targets as approved by GDOT



## 4. New Business

### d. HAMPO 2022 Committee Meeting Calendar (Action:Approval)

Meeting Date	Committee	Location
Thursday, January 13, 2022	Citizens Advisory	Historic Courthouse (5:30 PM)
Thursday, January 13, 2022	Technical Coordinating	Historic Courthouse (9:00 AM)
Thursday, February 10, 2022	Policy	Historic Courthouse (9:00 AM)
Thursday, March 10, 2022	Citizens Advisory	Historic Courthouse (5:30 PM)
Thursday, March 10, 2022	Technical Coordinating	Historic Courthouse (9:00 AM)
Thursday, April 14, 2022	Policy	Historic Courthouse (9:00 AM)
Thursday, May 12, 2022	Citizens Advisory	Historic Courthouse (5:30 PM)
Thursday, May 12, 2022	Technical Coordinating	Historic Courthouse (9:00 AM)
Thursday, June 9, 2022	Policy	Historic Courthouse (9:00 AM)
Thursday, July 14, 2022	Citizens Advisory	Historic Courthouse (5:30 PM)
Thursday, July 14, 2022	Technical Coordinating	Historic Courthouse (9:00 AM)
Thursday, August 11, 2022	Policy	Historic Courthouse (9:00 AM)
Thursday, September 8, 2022	Citizens Advisory	Historic Courthouse (5:30 PM)
Thursday, September 8, 2022	Technical Coordinating	Historic Courthouse (9:00 AM)
Thursday, October 13, 2022	Policy	Historic Courthouse (9:00 AM)
Thursday, November 10, 2022	Citizens Advisory	Historic Courthouse (5:30 PM)
Thursday, November 10, 2022	Technical Coordinating	Historic Courthouse (9:00 AM)
Thursday, December 8, 2022	Policy	Historic Courthouse (9:00 AM)

- There were no conflicts with holidays in 2022



## 4. New Business

d. HAMPO 2022 Committee Meeting Calendar (Action:Approval)

### **Recommended Action/Suggested Motion:**

Recommend to the Policy Committee approval of the 2022 HAMPO Committee Calendar

**AGENDA**  
**Hinesville Area Metropolitan Planning Organization**  
**Technical Coordinating Committee (TCC)**  
**On-line Only due to COVID-19 Assembly Restrictions**  
**November 18, 2021 @ 9:00 AM**

5. Other Business
  - a. Agency Updates
6. Public Comments
7. Schedule
  - a. Next regularly scheduled meeting: January 13, 2022
8. Adjourn