

HAMPO Citizens Advisory Committee

March 13, 2025



Agenda

1. Call to Order and Introductions
2. Approval of January 9, 2025 Meeting Minutes
3. Status Updates
 - a. Project Status Updates
 - b. Transit Updates
 - c. Transportation Public Comment Log
 - d. HAMPO Administrative Updates
4. New Business
 - a. HAMPO FY 2026 UPWP – Action Item
 - b. SS4A Safety Action Plan – Action Item
 - c. HAMPO 2050 MTP – Informational Item
5. Other Business
 - a. Agency Updates
6. Public Comments
7. Schedule
8. Adjourn

Click Here to Join the Meeting



2. Approval of Minutes

Motion to approve the CAC minutes of January 9, 2025

3. Status Updates

a. Project Status Updates

PRECONSTRUCTION STATUS MARCH 2025

List No.	County	Project ID	Short Description	Improvement Type	Project Manager Name	Project Sponsor	Design Consultant Name	FY PE	FY ROW	FY CST	Next Milestone
1	Liberty	0016567	CR 171/LEWIS FRASIER RD @ PEACOCK CREEK	Bridge Replacement with No Added Capacity	Freeman, Sheimicka	GDOT	GDOT D5 Design Office	Auth	Auth	2025	CST AUTH
2	Liberty	0017697	SR 38/US 84 FM CR 971/FLOWERS DRIVE TO CR 502/PATRIOTS TRAIL	Safety Improvements	Ivey, Julian	GDOT	Atkins Global	Auth			FFPR

3. Status Updates

a. Project Status Updates

ACTIVE CONSTRUCTION PROJECTS MARCH 25

	PROJECT #	COUNTY	DESCRIPTION	CONTRACTOR	Letting (GDOT /Local)	DATE LET	% Complete	ORIGINAL CONTRACT AMOUNT	Anticipated Completion Date
1	0011730	Liberty	Intersection Improvements SR38 /US 84 @ CR 73 /Old Sunbury Road	APAC-Atlantic	GDOT	1/21/2022	85%	\$ 4,910,653.00	Spring 25
2	0013750	Liberty	Bridge Replacement on SR 119 @ Taylors Creek	Southeastern Site Development, Inc.	GDOT	4/22/2022	93%	\$ 5,750,456.12	Winter 24
3	0013719	Long	Construction of a Bridge and Approaches on US 84/SR38 over Doctors Creek	TIC	GDOT	10/20/2023	48%	\$ 5,153,649.03	Spring 25
4	522570-	Liberty	Construction of Bypass on SR 38/US84 to SR 119	Reeves Construction Co.	GDOT	10/18/2024			

3. Status Updates

b. Transit Updates

- System Highlights:
 - Liberty Transit is continuing to meet with partners regarding implementation
 - Staff presented at inaugural Liberty County Industry Alliance meeting Feb. 12th

Fixed-route ridership has increased 37% year-over-year in February (1,180 to 1,621)



Paratransit ridership increased 78% from Feb. 2024 – Feb. 2025 (488 to 871)



3. Status Updates

c. Transportation Public Comment Log



3. Status Updates

d. HAMPO Administrative Updates

- **HAMPO FY 2024 – 2027 TIP**

- Admin Mod #6 completed February 15, 2025
 - Updated funding for PI 0017728 – OFF-SYSTEM SAFETY IMPROVEMENTS @ 16 LOCS IN LIBERTY COUNTY
 - Includes Carbon Reduction Program (CRP) funded Liberty Transit ADA Infrastructure project
- Admin Mod #7 completed February 24, 2025
 - Updated PE costs for PI 0020353 – EV CHARGING STATION @ 1 LOC IN LIBERTY/MCINTOSH COUNTY
- Updated documents available on MPO website

FY 2024 – 2027 Transportation Improvement Program

Map callouts include:
PI# 0017697 SR 38/US 84 Median Enhancement
PI# 0017728 OFF-SYSTEM SAFETY IMPROVEMENTS @ 16 LOCS IN LIBERTY COUNTY
PI# 0011730 Flemington Curve - Traffic Signal
PI# 0019573 SR 25 & SR 296 @ SEV LOCS IN BRYAN & LIBERTY COUNTY
PI# 0020353 EV CHARGING STATION @ 1 LOC IN LIBERTY/MCINTOSH COUNTY
PI# 0016567 Peacock Crk Bridge Replacement
PI# 0020353 EV CHARGING STATION @ 1 LOC IN LIBERTY/MCINTOSH COUNTY
PI# 0017411 I-95 ITS Enhancement
PI# 0020353 EV CHARGING STATION @ 1 LOC IN LIBERTY/MCINTOSH COUNTY
PI# 0023570 US 84 Freight Connector - New Construction

Hinesville Area Metropolitan Planning Organization
Liberty Consolidated Planning Commission
Adopted: August 10, 2023
Administrative Modification #1: November 8, 2023
Administrative Modification #2: February 8, 2024
Administrative Modification #3: February 8, 2024
Administrative Modification #4: August 19, 2024
Administrative Modification #5: November 27, 2024
Administrative Modification #6: February 15, 2025
Administrative Modification #7: February 24, 2025
Administrative Modification #8: March 10, 2025
Administrative Modification #9: March 12, 2025
Amendment #1: February 8, 2024
Amendment #2: June 13, 2024
Amendment #3: August 8, 2024
Amendment #4: December 12, 2024
Amendment #5: February 13, 2025

3. Status Updates

d. HAMPO Administrative Updates

- **HAMPO FY 2024 – 2027 TIP**


- Admin Mod #8 completed March 10, 2025
 - Updated administrative modification and amendment threshold language
- Admin Mod #9 completed March 12, 2025
 - Updated UTL & CST costs for PI 0016567 – CR 171/Lewis Frasier Road @ Peacock Creek

PI Number	Short Description	Primary Work Type	Phase Code	Program Year	Fund Code	Federal Amount	State Amount	Local Amount	Total Amount	Change in Total Amount
0016567	CR 171/Lewis Frasier Rd @ Peacock Creek	Bridge Replacement	UTL	2025	Y236	\$140,800	\$35,200	-	\$176,000	+\$12,800
0016567	CR 171/Lewis Frasier Rd @ Peacock Creek	Bridge Replacement	CST	2025	Y236	\$1,976,961	\$494,240	-	\$2,471,202	+\$348,786

3. Status Updates

d. HAMPO Administrative Updates

- **HAMPO Title VI Plan**
 - MPA approval letter received 2/4/25
 - Initiated Title VI Plan update to maintain compliance
- **Carbon Reduction Program**
 - City of Hinesville transit supportive infrastructure project (5 locations) confirmed as eligible
 - Administrative amendments to application submitted



4. New Business

a. HAMPO FY 2026 UPWP – Action Item

- UPWP Development Schedule

	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
INITIATE PLAN DEVELOPMENT	█											
SEEK MPO COMMITTEE FEEDBACK ON ANNUAL GOALS AND AREAS OF EMPHASIS	█	█										
STAFF DEVELOPS DRAFT REPORT INCORPORATING COMMITTEE FEEDBACK			█	█								
MPO REVIEWS DRAFT AND RELEASES FOR AGENCY REVIEW AND PUBLIC COMMENT					█	█						
30 DAY COMMENT PERIOD							█					
STAFF REVIEWS COMMENTS AND MODIFIES UPWP								█				
FINAL UPWP REVIEWED BY CAC/TCC AND RECOMMENDED TO HAMPO PC								█	█			
UPWP ADOPTED BY HAMPO PC AND AUTHORIZING RESOLUTION SIGNED										█		
FINAL DOCUMENT TRANSMITTED TO GDOT AND FHWA FOR CONCURENCE											█	█



*Note: Typical UPWP development process and subject to change

4. New Business



a. HAMPO FY 2026 UPWP – Action Item

- Public comment period held December 12, 2024 – January 11, 2025
 - Oversight agencies provided comments
 - No public comments received

FY 2026

Unified Planning Work Program

Hinesville Area Metropolitan Planning Organization
Liberty Consolidated Planning Commission
Adopted:



4. New Business

a. HAMPO FY 2026 UPWP – Action Item

HAMPO MPO FY 2026 UPWP Oversight Agencies Comment Log

FHWA Comments

- General - Please QA/QC pages 2-11: page headers and 2020 Census information. Update boundaries map as needed.

MPO's Response: This section has been updated to reflect correct fiscal year and current 2020 Census information. Boundaries map has been updated to reflect new MPA and UZA boundaries.

- MPO Past Accomplishments - Please replace the word “supported” with “managed”. Also, consider adding a bullet about developing a CRP project selection process.

MPO's Response: Staff has made the recommended changes and added bullet highlighting the MPO's development of CRP project selection process.

- Projected Key Workload Activities – Under Annually, this table mentions a two-year UPWP, however MPOs in Georgia are on a one-year UPWP cycle. Please clarify.

MPO's Response: MPO has updated graphic to reflect current one-year UPWP update cycle.

- National Goals & Planning Factors – Please clarify that the Highway National Goals and Planning Factors have been carried forward by IJJA.

MPO's Response: Staff has made the recommended change.

- Participation Plan – Will this MPO amend the PP in FY25 to incorporate the new STIP amendment procedures? If so, consider taking credit under PP activities.

MPO's Response: Staff has not added amendment to PP under PP activities as timeline would not permit update before end of fiscal year.

- Transportation Improvement Program – Consider adding publishing the annual list of obligated projects under TIP activities.

MPO's Response: Staff has added recommended change to TIP activities.

- Budget Summary – Please add a row showing the total PL + Y410 Federal shares. This will better align the budget summary table with the FHWA approval letter.

MPO's Response: Staff has updated the budget summary table to show total PL & Y410 federal funding.

GDOT Comments

- General – GDOT only has 1 vote-move freight to non-voting, replace Vivian with Merishia Coleman, replace Megan with Jomar Pastorelle, remove Jomar from this list (HAMPO Ex-Officio Non-Voting Members)

MPO's Response: Staff has made the recommended changes to MPO Committee Membership Tables.

- Major Planning Documents – Table needs to be updated. 2023 is past

MPO's Response: Staff has made the recommended change.

- National Goals & Planning Factors – Should this be 20250 MTP with the adoption shortly after FY starts?

MPO's Response: Staff has not included 2050 MTP as a draft document is not available at time of publication. Possible administrative modification can take place after MTP adoption to include new updates to MTP and MPO goals.

- Task 1: Administration – This is under 1.3 as well.

MPO's Response: Staff has included attending GAMPO under both tasks because MPO is responsible for providing updates to PL Committee regarding Special PL funded projects, which is not an education or training task and would not fall under the scope of task 1.3.

- Transportation Improvement Program – Initial developments of the FY27-30 TIP would occur in FY26. Please include those development activities and budgets, may want to consider adding the annual obligated projects as part of 4.12 activity.

MPO's Response: Staff has already included development of a draft TIP document in FY 2026. The budget is higher as well to compensate for the TIP development activities anticipated for FY 26. Annual obligated projects as an update has been added to 4.12.

- Short Range Transportation Planning – Recommend splitting fhwa and fta into 2 lines.

MPO's Response: Staff has made the recommended changes.

- Unfunded Projects – May want to consider to increase the freight plan total cost to \$200,000 with a \$160,000 federal and \$40,000 local share, will HAMPO be applying for Fall GAMPO funds?

MPO's Response: Staff has made the recommended change. The MPO has not discussed applying for Fall GAMPO funds as of time of publication.

4. New Business

a. HAMPO FY 2026 UPWP – Action Item

- No changes to budget from last meeting
 - Table updated to show combined PL & Y410 Funds
- GDOT recommended raising cost of unfunded freight plan update
 - \$200,000 Total cost (up from \$180,000)
 - \$160,000 Fed (up from \$144,000)
 - \$40,000 Local (up from \$36,000)

FY 2026 Federal Planning Funds (Highway PL)				
Highway Work Elements	FHWA - Fed (80%)	State -GDOT (0%)	Local (20%)	Subtotal PL Funds
1. ADMINISTRATION				
1.1 Program Coordination	17,800.00	0.00	4,450.00	22,250.00
1.2 Operations, Admin.	20,800.00	0.00	5,200.00	26,000.00
1.3 Training/ Employee Education	1,600.00	0.00	400.00	2,000.00
1.4 Equipment and Supplies	0.00	0.00	0.00	0.00
1.5 Contracts/Grants	4,800.00	0.00	1,200.00	6,000.00
1.6 Unified Planning Work Program	9,600.00	0.00	2,400.00	12,000.00
Subtotal Task 1	54,600.00	0.00	13,650.00	68,250.00
2. PUBLIC INVOLVEMENT				
2.1 Community Outreach/Education	8,000.00	0.00	2,000.00	10,000.00
2.2 Environmental Justice/ Title VI	8,938.18	0.00	2,234.54	11,172.72
2.3 Participation Plan	3,200.00	0.00	800.00	4,000.00
Subtotal Task 2	20,138.18	0.00	5,034.54	25,172.72
3. DATA COLLECTION				
3.1 Socio-Economic Data	4,800.00	0.00	1,200.00	6,000.00
3.2 Land Use Monitoring	7,600.00	0.00	1,900.00	9,500.00
3.4 Transportation Surveys, Models, and Analysis	4,800.00	0.00	1,200.00	6,000.00
3.5 System Monitoring	3,200.00	0.00	800.00	4,000.00
Subtotal Task 3	20,400.00	0.00	5,100.00	25,500.00
4. SYSTEM PLANNING				
4.5 Bike/Ped	4,000.00	0.00	1,000.00	5,000.00
4.7 GIS Development and Applications	6,400.00	0.00	1,600.00	8,000.00
4.10 Freight Planning	6,400.00	0.00	1,600.00	8,000.00
4.11 Metropolitan Transportation Plan	4,800.00	0.00	1,200.00	6,000.00
4.12 Transportation Improvement Plan	12,800.00	0.00	3,200.00	16,000.00
Subtotal Task 4	34,400.00	0.00	8,600.00	43,000.00
4.13a Special Transportation Studies – MTP	200,000.00	0.00	50,000.00	250,000.00
Special Transportation Studies Total	200,000.00	0.00	50,000.00	250,000.00
4.14 Increasing Safe and Accessible Transportation Options	3,321.49	0.00	0.00	3,321.49
Total Federal Planning Funds (PL)	129,538.18	0.00	32,384.54	161,922.72
Total PL Funds and Y410 Funds	132,859.67	0.00	32,384.54	165,244.21
Funding Total	332,859.67	0.00	82,384.54	415,244.21
FY 2026 Section 5303 Transit Planning Funds				
Transit Planning Work Elements - Task 5	FTA - Federal (80%)	State -GDOT (10%)	Local (10%)	Subtotal Transit Funds
5.1 (44.21.00) Program Support & Admin.	22,000.00	2,750.00	2,750.00	27,500.00
5.2 (44.23.01) Long Range Trans. Planning - Sys. Level	7,849.00	981.00	982.00	9,812.00
5.3 (44.24.00) Short Range Transportation Planning	15,154.00	1,894.00	1,895.00	18,943.00
5.4 (44.25.00) Transportation Improvement Program	12,810.00	1,601.00	1,602.00	16,013.00

4. New Business

a. HAMPO FY 2026 UPWP – Action Item

Previous Actions:

- Staff incorporated comments from oversight agencies

Suggested Motion:

- Motion to recommend that the Policy Committee approve the HAMPO FY 2026 UPWP.

4. New Business

b. SS4A Safety Action Plan – Action Item

- Presentation by Consultant Team

4. New Business

b. HAMPO 2050 MTP – Informational Item

- Presentation by Consultant Team



Agenda

5. Other Business

a. Agency Updates

6. Public Comments

7. Schedule

a. Next regularly scheduled meeting: May 8, 2025

8. Adjourn



8. Adjourn

