

HAMPO Technical Coordinating Committee

January 8, 2026



Agenda

1. Call to Order and Introductions
2. Approval of Meeting Minutes
 - a. November 13, 2025 Meeting Minutes
3. Status Updates
 - a. Project Status Updates
 - b. Transit Updates
 - c. Transportation Public Comment Log
 - d. HAMPO Administrative Updates
4. New Business
 - a. Election of Officers – Action Item
5. Other Business
 - a. Agency Updates
6. Public Comments
7. Schedule
8. Adjourn

Click Here to Join the Meeting



2. Approval of Meeting Minutes

Motion to approve the TCC minutes of November 13, 2025



3. Status Updates

a. Project Status Updates

PRECONSTRUCTION STATUS JANUARY 2026

List No.	County	Project ID	Short Description	Improvement Type	Project Manager Name	Project Sponsor	Design Consultant Name	FY PE	FY ROW	FY CST	Next Milestone
1	Liberty	0017697	SR 38/US 84 FM CR 971/FLOWERS DRIVE TO CR 502/PATRIOTS TRAIL	Safety Improvements	Ivey, Julian	GDOT	Atkins North America, Inc.	Auth	Auth		FFPR

3. Status Updates

a. Project Status Updates

ACTIVE CONSTRUCTION PROJECTS JANUARY 2026

	PROJECT #	COUNTY	DESCRIPTION	CONTRACTOR	Letting (GDOT /Local)	DATE LET	% Complete	ORIGINAL CONTRACT AMOUNT	Anticipated Completion Date
1	0011730	Liberty	Intersection Improvements SR38 /US 84 @ CR 73 /Old Sunbury Road	APAC-Atlantic	GDOT	1/21/2022	86%	\$ 4,910,653.00	Fall 25
2	0013719	Long	Construction of a Bridge and Approaches on US 84/SR38 over Doctors Creek	TIC	GDOT	10/20/2023	92%	\$ 5,153,649.03	Fall 25
3	522570-	Liberty	Construction of Bypass SR 38/US84 to SR 119	Reeves Construction Co.	GDOT	10/18/2024	25%	\$ 37,272,837.83	Fall 27
4	0016567	Liberty	Bridge Replacement on CR 171/Lewis Frasier Rd @ Peacock Creek	Southern Concrete Construction Co., Inc.	GDOT	3/21/2025	93%	\$ 2,040,892.67	Spring 27

3. Status Updates

b. Transit Updates

- System Highlights:
 - Vanpool program implementation planning is underway.
 - Service to Walthourville is being discontinued starting December 31, 2025
 - System had 0 accidents in 2025

**13.8% increase in
ridership for month of
November (Nov. 2024 –
Nov. 2025)**



**34% increase in
ridership for month of
November (Nov. 2024
– Nov. 2025)**



3. Status Updates

c. Transportation Public Comment Log



3. Status Updates

d. HAMPO Administrative Updates



4. New Business

a. Election of Officers – Action Item

TCC BYLAWS:ARTICLE IV

Officers and Organization

- 1) The Technical Coordinating Committee shall select a Chairperson and Vice-Chairperson from among its members. Such selection shall be by a majority vote.
- 2) In the absence of both the Chairperson and the Vice-Chairperson, the members present for the meeting shall designate, by majority vote, a member to temporarily assume the responsibilities of the Chairpersons for the purpose of conducting the official business of the Committee.
- 3) Selection of the Chairperson and Vice-Chairperson shall take place on the first meeting of the calendar year at which there is a majority of voting members present.
- 4) The term of Chairperson and Vice-Chairperson shall be for the calendar year.
- 5) Officers may succeed themselves with no limitation to the number of terms, except that such term will not continue in the event an officer becomes ineligible to be a member of the Policy Committee.

4. New Business

a. Election of Officers – Action Item

NOTE: Elections can be performed independently for TCC Chair and Vice-Chair, or as a Slate of TCC Officers.

Suggested Motions:

Option #1

1. Motion to recommend _____ to serve as the Chairman of the HAMPO TCC for calendar year 2026.
2. Motion to recommend _____ to serve as the Vice-Chairman of the HAMPO TCC for calendar year 2026.

Option #2

1. Motion to approve the slate of TCC officers as presented for calendar year 2026.

Agenda

5. Other Business

a. Agency Updates

6. Public Comments

7. Schedule

a. Next regularly scheduled meeting: March 12, 2026

8. Adjourn



8. Adjourn

