

HAMPO Technical Coordinating Committee

March 12, 2026



Agenda

1. Call to Order and Introductions
2. Approval of Meeting Minutes
 - a. January 8, 2026 Meeting Minutes
3. Status Updates
 - a. Project Status Updates
 - b. Transit Updates
 - c. Transportation Public Comment Log
 - d. HAMPO Administrative Updates
4. New Business
 - a. HAMPO FY 2027 UPWP – Action Item
 - b. HAMPO FY 24 – 27 TIP Amendment #7 – Action Item
 - c. Carbon Reduction Funds Program – Informational Item
5. Other Business
 - a. Agency Updates
6. Public Comments
7. Schedule
8. Adjourn

Click Here to Join the Meeting



2. Approval of Meeting Minutes

Motion to approve the TCC minutes of January 8, 2026

3. Status Updates

a. Project Status Updates

PRECONSTRUCTION STATUS MARCH 2026

List No.	County	Project ID	Short Description	Improvement Type	Project Manager Name	Project Sponsor	Design Consultant Name	FY PE	FY ROW	FY CST	Next Milestone
1	Liberty	0017697	SR 38/US 84 FM CR 971/FLOWERS DRIVE TO CR 502/PATRIOTS TRAIL	Safety Improvements	Ivey, Julian	GDOT	Atkins North America, Inc.	Auth	Auth		FFPR

3. Status Updates

a. Project Status Updates

ACTIVE CONSTRUCTION PROJECTS MARCH 2026

	PROJECT #	COUNTY	DESCRIPTION	CONTRACTOR	Letting (GDOT /Local)	DATE LET	% Complete	ORIGINAL CONTRACT AMOUNT	Anticipated Completion Date
1	0011730	Liberty	Intersection Improvements SR38 /US 84 @ CR 73 /Old Sunbury Road	APAC-Atlantic	GDOT	1/21/2022	86%	\$ 4,910,653.00	
2	0013719	Long	Construction of a Bridge and Approaches on US 84/SR38 over Doctors Creek	TIC	GDOT	10/20/2023	92%	\$ 5,153,649.03	
3	522570-	Liberty	Construction of Bypass SR 38/US84 to SR 119	Reeves Construction Co.	GDOT	10/18/2024	36%	\$ 37,272,837.83	Fall 27
4	0016567	Liberty	Bridge Replacement on CR 171/Lewis Frasier Rd @ Peacock Creek	Southern Concrete Construction Co., Inc.	GDOT	3/21/2025	99%	\$ 2,040,892.67	Spring 27

3. Status Updates

b. Transit Updates

- System Highlights:
 - Vanpool program implementation planning is underway.
 - Service to Walthourville discontinued starting December 31, 2025



30.6% increase in ridership for month of January (Jan. 2025 – Jan. 2026)



44% increase in ridership for month of January (Jan. 2025 – Jan. 2026)

3. Status Updates

c. Transportation Public Comment Log




3. Status Updates

d. HAMPO Administrative Updates

HAMPO FY 2027 – 2030 TIP

- Short range work program for projects over the next four years
- Projects must be in the TIP to receive federal and state highway funding for:
 - Preliminary Engineering (PE),
 - Right-of-Way (ROW) acquisition,
 - Utility Relocation (UTL),
 - Construction (CST)
- Current TIP 2024 – 2027




3. Status Updates

d. HAMPO Administrative Updates

HAMPO FY 2027 – 2030 TIP

- TIP development process part of overall MPO transportation planning process
- Builds upon HAMPO 2050 MTP




3. Status Updates

d. HAMPO Administrative Updates

HAMPO FY 2027 – 2030 TIP

- Current FY 2024 – 2027 TIP will remain active until:
 - Adoption of FY 27-30 STIP
 - Completion of HAMPO FY 27-30 TIP




3. Status Updates

d. HAMPO Administrative Updates

HAMPO FY 2027 – 2030 TIP

- Next steps:
 - Kickoff meeting with GDOT
 - Review of draft project list
 - Development of draft TIP document



3. Status Updates

d. HAMPO Administrative Updates

- **HAMPO FY 2024 – 2027 TIP**
 - Admin Mod #15 completed February 13, 2026
 - Add scoping phase to Hinesville Bypass Phase II project



PI Number	Short Description	Primary Work Type	Phase Code	Program Year	Fund Code	Federal Amount	State Amount	Local Amount	Total Amount
TBD	Hinesville Bypass (eastern segment)	New Construction	SCP	2027	TSPLOST	-	-	\$1,500,000	\$1,500,000

3. Status Updates

d. HAMPO Administrative Updates

- **HAMPO FY 2024 – 2027 TIP**
 - Admin Mod #16 completed February 17, 2026
 - Updates several project phase costs for
 - PI 0016567 (CR 171/LEWIS FRASIER ROAD @ PEACOCK CREEK)
 - PI 522570- (SR 38 BYPASS FROM SR 38/US 84 TO SR 119)

P.I.	Description	Fund Code	Phase Code	Fiscal Year	Federal	State	Local	Total
0016567	CR 171/LEWIS FRASIER ROAD @ PEACOCK CREEK	Y236	ROW	2024	\$36,000	\$9,000	\$0	\$45,000
522570-	SR 38 BYPASS FROM SR 38/US 84 TO SR 119	SGF-C	CST	2025	\$0	\$27,683,290	\$0	\$27,683,290
		Y001	CST	2025	\$1,566,389	\$391,597	\$0	\$1,957,987
		Y603	CST	2025	\$349,633	\$0	\$87,408	\$437,041
		Y603S	CST	2025	\$2,362,367	\$590,592	\$0	\$2,952,959

4. New Business

a. HAMPO FY 2027 UPWP – Action Item

- MPO planning priorities and work efforts
 - Planning activities
 - Expected costs
 - One-year timeframe
- Compliant with federally prescribed activities with GDOT oversight
- Fiscally constrained by federal, state, and local funding from July 1 – June 30
- Updated Annually

FY 2027

DRAFT Unified Planning Work Program

Hinesville Area Metropolitan Planning Organization
Liberty Consolidated Planning Commission

Approved: **PENDING**



4. New Business

a. HAMPO FY 2027 UPWP – Action Item

- UPWP Development Schedule

	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN
INITIATE PLAN DEVELOPMENT	█											
SEEK MPO COMMITTEE FEEDBACK ON ANNUAL GOALS AND AREAS OF EMPHASIS	█	█										
STAFF DEVELOPS DRAFT REPORT INCORPORATING COMMITTEE FEEDBACK			█	█								
MPO REVIEWS DRAFT AND RELEASES FOR AGENCY REVIEW AND PUBLIC COMMENT					█	█						
30 DAY COMMENT PERIOD							█					
STAFF REVIEWS COMMENTS AND MODIFIES UPWP								█				
FINAL UPWP REVIEWED BY CAC/TCC AND RECOMMENDED TO HAMPO PC								█	█			
UPWP ADOPTED BY HAMPO PC AND AUTHORIZING RESOLUTION SIGNED										█		
FINAL DOCUMENT TRANSMITTED TO GDOT AND FHWA FOR CONCURENCE											█	█



*Note: Typical UPWP development process and subject to change

4. New Business

a. HAMPO FY 2027 UPWP – Action Item

- Public comment period held December 12, 2025 – January 13, 2026
 - All oversight agency comments were addressed
 - No public comments received

Comment	Page(s)	Source
Does HAMPO usually provide the following CY meeting dates as part of the new FY UPWP? The current FY26 UPWP only shows the CY 2025 meeting dates.	16	GDOT
Is the new mayor-elect of Flemington going to replace Paul Hawkins (old/current mayor of Flemington)? If so, should the UPWP reflect that?)	18, 19	GDOT
Potential GAMPO PL application - add to unfunded studies section	23	GDOT
Will Public Involvement occur on the Y27-30 TIP and subsequent updates in FY 2027?	40	FHWA
With the completion of the MTP and the TIP, a suggested activity would be to conduct an evaluation of the participation activities and if they were effective	42	FHWA
With the completion of the SS4A Plan, a suggested activity would be to incorporate that plan and future work identified into the MPO processes, and continue the monitoring committee identified within the plan.	53	FHWA
GDOT will provide the actual FY27 Y410 amount in late November/early December. Upon receiving the actual amount, please update this sheet including a financial table breakdown	54	GDOT
Add the Bicycle-Pedestrian Plan Update, 2055 MTP as unfunded projects/unfunded specials studies	63	GDOT
Please see preevious comment on the Element 4.14 - upon receiving he actual FY27 PL and Y410 amounts, update the financial tables	65	GDOT
Please update the document to remove Environmental Justice/EJ terminology	Throughout	FHWA

4. New Business

a. HAMPO FY 2027 UPWP – Action Item

- HAMPO received FY 2027 PL and Y410 budget on 12/3/25 from GDOT Office of Planning
 - Table updated to show combined PL & Y410 Funds

FY 2027 Federal Planning Funds (Highway PL)				
Highway Work Elements	FHWA - Fed (80%)	State -GDOT (0%)	Local (20%)	Subtotal PL Funds
1. ADMINISTRATION				
1.1 Program Coordination	17,800.00	0.00	4,450.00	22,250.00
1.2 Operations, Admin.	20,800.00	0.00	5,200.00	26,000.00
1.3 Training/ Employee Education	1,600.00	0.00	400.00	2,000.00
1.4 Equipment and Supplies	0.00	0.00	0.00	0.00
1.5 Contracts/Grants	6,600.00	0.00	1,650.00	8,250.00
1.6 Unified Planning Work Program	9,600.00	0.00	2,400.00	12,000.00
Subtotal Task 1	57,982.21	0.00	14,495.55	72,477.76
2. PUBLIC INVOLVEMENT				
2.1 Community Outreach/Education	6,000.00	0.00	1,500.00	7,500.00
2.2 Underserved Communities/ Title VI	8,938.18	0.00	2,234.54	11,172.72
2.3 Participation Plan	5,200.00	0.00	1,300.00	6,500.00
Subtotal Task 2	20,138.18	0.00	5,034.54	25,172.72
3. DATA COLLECTION				
3.1 Socio-Economic Data	6,000.00	0.00	1,500.00	7,500.00
3.2 Land Use Monitoring	7,600.00	0.00	1,900.00	9,500.00
3.4 Transportation Surveys, Models, and Analysis	4,800.00	0.00	1,200.00	6,000.00
3.5 System Monitoring	5,200.00	0.00	1,300.00	6,500.00
Subtotal Task 3	23,600.00	0.00	5,900.00	29,500.00
4. SYSTEM PLANNING				
4.5 Bike/Ped	6,400.00	0.00	1,600.00	8,000.00
4.7 GIS Development and Applications	6,400.00	0.00	1,600.00	8,000.00
4.10 Freight Planning	4,800.00	0.00	1,200.00	6,000.00
4.11 Metropolitan Transportation Plan	7,800.00	0.00	1,950.00	9,750.00
4.12 Transportation Improvement Plan	4,000.00	0.00	1,000.00	5,000.00
Subtotal Task 4	29,400.00	0.00	7,350.00	36,750.00
Special Transportation Studies Total				
	0.00	0.00	0.00	0.00
4.14 Increasing Safe and Accessible Transportation Options	3,362.07	0.00	0.00	3,362.07
Total Federal Planning Funds (PL)	131,120.39	0.00	32,780.10	163,900.48
Total PL Funds and Y410 Funds	134,482.46	0.00	32,780.10	167,262.55
Funding Total	334,482.46	0.00	82,780.10	417,262.55
FY 2027 Section 5303 Transit Planning Funds				
Transit Planning Work Elements - Task 5	FTA - Federal (80%)	State -GDOT (10%)	Local (10%)	Subtotal Transit Funds
5.1 (44.21.00) Program Support & Admin.	8,704.00	1,088.00	1,088.00	10,880.00
5.2 (44.23.01) Long Range Trans. Planning - Sys. Level	8,704.00	1,088.00	1,088.00	10,880.00
5.3 (44.24.00) Short Range Transportation Planning	23,206.00	2,900.00	2,902.00	29,009.00
5.4 (44.25.00) Transportation Improvement Program	17,405.00	2,176.00	2,176.00	21,757.00
Total Section 5303 Transit Planning Funds	58,019.00	7,252.00	7,254.00	72,526.00
TOTAL ALL SOURCES	\$392,501.46	\$7,252.00	\$90,034.10	\$489,788.55

4. New Business

a. HAMPO FY 2027 UPWP – Action Item

Previous Actions:

- Staff incorporated comments from oversight agencies

Suggested Motion:

- Motion to recommend that the Policy Committee approve the HAMPO FY 2027 UPWP.

4. New Business

b. HAMPO FY 24 – 27 TIP Amendment #7 – Action Item

- HAMPO received amendment request from GDOT on March 5
 - Removes PI 0021247 (Link Street; Norman Street & Tupelo Trail at 3 locations) from TIP
 - Adds PI TBD (Deal Street Roundabout at SR 119/SR 196) into the TIP
 - Project currently in 2050 MTP

Hinesville Area Metropolitan Planning Organization
FY 2050 Metropolitan Transportation Plan Update

Project Identification: 611
 Project Description: Deal St Roundabout Installation
 Primary Work Type: Intersection Safety and Operations
 Sponsor: City of Hinesville
 Project Detail Description:
 Roundabout Installation at the Deal St & EG Miles Pkwy Intersection.

P.I. #:	N/A
COUNTY:	Liberty
PROJ #:	611
FUND:	Local Only
DOT DISTRICT:	5
CONG DISTRICT:	1
RC:	Coastal
LENGTH (MI):	0.02

GDOT PI	FISCAL YEAR	PHASE	FUND CODE	NO. OF LANES		LOCAL/OTHER	TOTAL AMOUNT
				EXISTING: -	PLANNED: -		
N/A	2027	PE		\$	\$	\$ 551,578	\$ 551,578
	2029	ROW		\$	\$	\$ 772,669	\$ 772,669
	2030	UTL		\$	\$	\$ 593,989	\$ 593,989
	2030	CST		\$	\$	\$ 3,959,929	\$ 3,959,929
		CONT		\$	\$	\$	\$
TOTAL				\$ -	\$	\$ 5,878,165	\$ 5,878,165

PROJECT LOCATION

259

4. New Business

b. HAMPO FY 24 – 27 TIP Amendment #7 – Action Item

PI Number	Short Description	Primary Work Type	Phase Code	Program Year	Fund Code	Federal Amount	State Amount	Local Amount	Total Amount
TBD	Deal Street Roundabout at SR 119/SR 196	Roundabout	PE	2026	Y606	\$418,564	\$0	\$104,641	\$523,205
			PE	2026	Local	\$0	\$0	\$28,373	\$28,373
			ROW	2028	Local	\$0	\$0	\$772,669	\$772,669
			UTL	2030	Local	\$0	\$0	\$593,989	\$593,989
			CST	2030	Local	\$0	\$0	\$3,959,929	\$3,959,929
Grand Total									\$5,878,165

4. New Business

b. HAMPO FY 24 – 27 TIP Amendment #7 – Action Item

Previous Actions:

- HAMPO staff coordinated with City of Hinesville, GDOT, & FHWA on funding sources, including Carbon Reduction Program funds

Suggested Motion:

- Motion to recommend that the Policy Committee release the draft FY 2024 – 2027 TIP Amendment #7 for a 15-day public comment period, pending assignment of a Project ID number.

4. New Business

c. Carbon Reduction Funds Program – Informational Item

- Background and Previous Action
 - 2021: IJJA established the Carbon Reduction Program. Administered by the FHWA, the program provides \$6.4 billion in formula funding over five years for states to develop carbon reduction strategies and for projects to reduce transportation carbon dioxide emissions.
 - 2023: GDOT coordinated with MPOs for feedback on draft Carbon Reduction Strategy
 - 2024: FHWA reviewed GDOT Carbon Reduction Strategy and issued certification
 - 2025: HAMPO selected Liberty Transit ADA Accessibility Project for initial programmed funding
- FY 2026 HAMPO Action Items
 - Identify Eligible Projects
 - Prioritize / Select Candidate Projects
 - Coordinate with Oversight Agencies for Programming of Funds
 - Amend project(s) into 2024 – 2027 TIP
 - Obligate funds before they lapse!

4. New Business

c. Carbon Reduction Funds Program – Informational Item


- HAMPO has (CRP) funds programmed in current HAMPO FY 2024 – 27 TIP
- Funds have potential to lapse if not obligated/spent by end of fiscal year

Fund (Y606)	Fiscal Year 2027	Fiscal Year 2028	Fiscal Year 2029	Fiscal Year 2030	Matched Total
Carbon Reduction Program	\$176,729	\$180,263	\$183,869	\$187,546	\$728,407

- IJA identified numerous project types eligible for funding, including:
 - Transit
 - Transportation demand management
 - Retrofit with light-emitting diode (LED) lighting
 - Alternative fuel vehicles
 - Capital improvements to intelligent transportation systems
 - Development of carbon reduction strategy

4. New Business

c. Carbon Reduction Funds Program – Informational Item



4. New Business

c. Carbon Reduction Funds Program – Informational Item

- Process was used previously in FY 2025 to fund ADA accessibility project for Liberty Transit (sidewalk improvements)

DRAFT CRP Project Section Schedule	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
Call for Projects (TCC/CAC/PC Provides Eligible Projects)												
Staff Develops Draft Ranked Project List (with Agency oversight)												
MPO Reviews Draft Project List and Releases Amended TIP for Agency Review and Public Comment												
15-Day Comment Period												
Final List Reviewed by CAC/TCC and Recommended to HAMPO PC												
Final List Approved by HAMPO PC and Transmitted to GDOT to program CRP Funds												

This is a condensed timeline and subject to change

4. New Business

c. Carbon Reduction Funds Program – Informational Item

Next Steps

- Staff will provide committee members a CRP Call for Projects form
- Staff will additionally provide committee members with Ranking Scoring Matrix form
- Information gathered at upcoming March GAMPO meeting will be circulated to MPO committees via email

Agenda

5. Other Business

a. Agency Updates

6. Public Comments

7. Schedule

a. Next regularly scheduled meeting: May 14, 2026

8. Adjourn



8. Adjourn

